Timesheet Export

Period: 03/29/2026 to 04/04/2026 Person: Charles Pitts - 41209

Project ID	Project Name	Program ID	Program Name	Work Type	WBS	Work Title	Assigned Hours	Sunday	Monday	Tuesday	Wednesda	Thursday	Friday	Saturday	Week Total	Actuals to Date	ETC	Percent Complete	Completion Date	Forecasted Completion Date	Manager Approval Status	PM Approval Status	Timesheet Status	Timesheet Notes
54982	BPR-RFS (Recovery Financial Services)			Task	1.2.1	Project Management St	6798	0	1	0	1	1	1	0	4	358	332	48		8/31/2026			Fully Approved	Attended daily Scrum team meeting, and made updates to work plan for current sprint
54985	BPR-HK (Healthy Kids)			Task	1.8	Project Assistant Suppo	2432	0	0	0	0	0	0	0	0	430	742	36		6/30/2026			Fully Approved	Auto Populate Time
54994	EDI Gateway			Task	5	Project Assistant Activit	8	0	0	0	1	0	0	0	1	701	571	0		2/27/2026			Fully Approved	
54995	Enterprise Integration Services (EIS)			Task	97.16	(PMO-OVERARCHING)	16	0	0	1	1	1	1	0	4	11	5	0		3/20/2026			Fully Approved	Attended daily team meetings while tracking progress of the current sprint and project milestones
54995	Enterprise Integration Services (EIS)			Task	98.1	(PMO OVERARCHING) -	68	0	0	0	0	0	0	0	0	5	3	0		3/31/2026			Fully Approved	Auto Populate Time
54995	Enterprise Integration Services (EIS)			Task	99.14	(PMO-OVERARCHING) f	16	0	0	0	0	0	0	0	0	16	0	0		4/17/2026			Fully Approved	
55284	MMT Program Management Support project			Task	40.1	Quality Management Ta	14790	0	5	5	5	5	5	0	25	1664	78	0		12/31/2026			Fully Approved	Continued QA review/edits of RFP changing of formats, text styles, margins, and spacing
55364	BPR-OES (Office of Eligibility Services)			Task	2.4	Project Assistant Suppo	320	0	1	1	0	1	1	0	4	48	272	5		12/31/2026			Fully Approved	Attended daily scrum team meeting and met with BA to discuss OES EDD team requirements questionaire
55823	Out of Office and Non-Billable Time			Task	1	Out of Office	115109.06	0	0	0	0	0	0	0	0	255	0.01	100		6/30/2026			Fully Approved	Auto Populate Time
66836	Program Integrity Solution (SURS 2.0)			Task	2.7	SURS Project Managem	4100	0	1	1	0	0	0	0	2	462	38	0		6/30/2026			Fully Approved	
Totals:							**143657.06**	**0**	**8**	**8**	**8**	**8**	**8**	**0**	**40**	**3950**	**2041.01**							

Timesheet Export

Period: 04/05/2026 to 04/11/2026 Person: Charles Pitts - 41209

Project ID	Project Name	Program ID	Program Name	Work Type	WBS	Work Title	Assigned Hours	Sunday	Monday	Tuesday	Wednesda	Thursday	Friday	Saturday	Week Total	Actuals to Date	ETC	Percent Complete	Completion Date	Forecasted Completion Date	Manager Approval Status	PM Approval Status	Timesheet Status	Timesheet Note
54982	BPR-RFS (Recovery Financial Services)			Task	1.2.1	Project Management Su	6798	0	1	1	0	2	1	0	5	358	332	51		8/31/2026			Fully Approved	Attended daily team meetings while tracking progress of the current sprint activities to include the migration of insurance case types and tracking team velocity.
54985	BPR-HK (Healthy Kids)			Task	1.8	Project Assistant Suppo	2432	0	0	0	0	0	0	0	0	430	742	37		6/30/2026			Fully Approved	Auto Populate Time
54994	EDI Gateway			Task	5	Project Assistant Activi	8	0	0	0	1	0	1	0	2	701	571	0		2/27/2026			Fully Approved	Attended weekly team meeting discussing risks and timeline for RFP. Performed QA of executive summary.
54995	Enterprise Integration Services (EIS)			Task	97.16	(PMO-OVERARCHING) F	16	0	2	1	2	0	1	0	6	11	5	31		4/17/2026			Fully Approved	Auto Populate Time
54995	Enterprise Integration Services (EIS)			Task	99.14	(PMO-OVERARCHING) Pr	16	0	0	0	0	0	0	0	0	16	0	69		4/17/2026			Fully Approved	Auto Populate Time
55284	MMT Program Management Support project			Task	40.1	Quality Management Ta	14790	0	4	4	4	4	4	0	20	1664	78	0		12/31/2026			Fully Approved	
55364	BPR-OES (Office of Eligibility Services)			Task	2.4	Project Assistant Suppo	320	0	1	1	1	1	0	0	4	48	272	14		12/31/2026			Fully Approved	Attended daily scrum meetings and collaboration with the BA regarding utilization of pre-questionnaires for change impact assesment.
55823	Out of Office and Non-Billable Time			Task	1	Out of Office	115109.06	0	0	0	0	0	0	0	0	255	0.01	100		6/30/2026			Fully Approved	Auto Populate Time
66836	Program Integrity Solution (SURS 2.0)			Task	2.7	SURS Project Managem	4100	0	0	1	0	1	1	0	3	462	38	0		6/30/2026			Fully Approved	Attended weekly team meeting discussing MMIS extracts and user stories. Also attended requirements session with technical team
Totals:							**143589.06**	**0**	**8**	**8**	**8**	**8**	**8**	**0**	**40**	**3945**	**2038.01**							

Timesheet Export

Period: 04/13/2026 to 04/18/2026 Person: Charles Pitts - 41209

Project ID	Project Name	Project ID Program Name	Work Type	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Week Total	Actuals to Date	ETC	Percent Complete	Completion Date Forecasted	Completion Date	Manager Approval Status	PM Approval Status	Timesheet Status	Timesheet Note
54982	BPR-RFS (Recovery Financial Services)	Task	1.2.1	Project Management	6798	0	0	0	0	0	0	0	358	132	50	8/31/2026		Fully Approved	Auto Populate Time
54985	BPR-MK (Healthy Kids)	Task	1.8	Project Assistant Sqli	2432	0	0	0	0	0	0	0	430	742	37	6/30/2026		Fully Approved	Auto Populate Time
54994	EDI Gateway	Task		Project Assistant Ads.	8	0	0	0	0	1	0	0	701	571	0	2/27/2026		Fully Approved	
54995	Enterprise Integration Services (EIS)	Task		(PMO-OVERARCHING)	16	0	0	0	0	0	0	0	11	5	31	4/17/2026		Fully Approved	Auto Populate Time
54995	Enterprise Integration Services (EIS)	Task	97.16	(PMO-OVERARCHING)	16	0	0	0	0	0	0	0	5	3	0	4/6/2026		Fully Approved	
54995	Enterprise Integration Services (EIS)	Task	96.1	(PMO-OVERARCHING)	68	0	0	0	0	0	0	1	16	0	69	4/17/2026		Fully Approved	
54995	Enterprise Integration Services (EIS)	Task	99.14	(PMO-OVERARCHING)	16	0	1	0	1	2	0	1	16	0	69	4/17/2026		Fully Approved	Attended daily team meetings discussing progress made on the Multicloud architecture blueprint, sprint velocity, and blockers. Performed weekly maintenance in prism identifying over due work items and, updating workplan.
55264	BPR-OES (Office of Employability Services)	Task	2.4	Project Assistant Sqli	320	0	1	2	1	1	1	1	48	272	9	12/31/2026		Fully Approved	Attended Data team meeting, continued review of project requirements, and began setting up meetings with stakeholders
55264	PMT Program Management Support project	Task	40.1	Quality Management	14790	0	5	5	5	5	5	5	1664	78	0	12/31/2026		Fully Approved	Continued QA of the BPA, focusing on grammar, punctuation, and style type. Tech water team also began the material team review with PM, OCM lead, and DoIT member. The PM has made a few suggestions and assigned action items for SME. The next meeting is TBA.
55823	Civil Office and Non-Billable Time	Task	1	Civil Office	1151093.06	0	0	0	0	0	0	0	255	0.01	100	6/30/2026		Fully Approved	Auto Populate Time
56616	Program Integrity Solution (SUBS 2.0)	Task	2.7	SUBS Project Manager	4100	0	1	1	0	0	1	0	462	38	0	6/30/2026		Fully Approved	Attended weekly team meetings, discussing updates around the status of the SUBS/MASPD procurement, user stories, and over due work items in Prism
Totals:					**1436572.06**	**0**	**8**	**8**	**8**	**8**	**8**	**8**	**3950**	**2041.01**					

Timesheet Export

Period: 04/19/2026 to 04/25/2026 Person: Charles Pitts - 41209

Project ID	Project Name	Program ID	Program Name	Work Type	WBS	Work Title	Assigned Hours	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Week Total	Actuals to Date	ETC	Percent Complete	Completion Date	Forecasted Completion Date	Manager Approval Status	PM Approval Status	Timesheet Status	Timesheet Note
54982	BPR-RFS (Recovery Financial Services)			Task	1.2.1	Project Management S	6798	0	1	1	0	1	1	0	4	358	332	51		8/31/2026			Fully Approved	Attended daily scrum and continued tracking progress of current Sprint
54985	BPR-HK (Healthy Kids)			Task	1.8	Project Assistant Supp	2432	0	0	0	0	0	0	0	0	430	742	37		6/30/2026			Fully Approved	Auto Populate Time
54994	EDI Gateway			Task	5	Project Assistant Activ	8	0	0	0	1	0	0	0	1	701	571	55		2/27/2026			Fully Approved	Attended weekly team meeting to discuss project risk and executive summary review.
54995	Enterprise Integration Services (EIS)			Task	100.14	(PMO-OVERARCHING)	16	0	0	0	0	0	0	0	0	6	10	38		5/8/2026			Fully Approved	
54995	Enterprise Integration Services (EIS)			Task	97.16	(PMO-OVERARCHING)	16	0	0	0	0	0	0	0	0	11	5	31		4/17/2026			Fully Approved	
54995	Enterprise Integration Services (EIS)			Task	98.1	(PMO-OVERARCHING)	68	0	1	1	1	1	1	0	5	5	3	75		4/6/2026			Fully Approved	Attended daily team meetings discussing progress of current sprint and updating work plan
55284	MMT Program Management Support project			Task	40.1	Quality Management S	14790	0	4	5	4	4	5	0	22	1664	78	94		12/31/2026			Fully Approved	Continued work on RFP completing cross references and making updates from OCM lead and Pm. The RFP team met with leadership to update on progress and submission timelines. Completed QA review of PMM documentation as directed by QA Manager.
55364	BPR-OES (Office of Eligibility Services)			Task	2.4	Project Assistant Supp	320	0	1	1	1	1	0	0	4	48	272	14		12/31/2026			Fully Approved	Attended daily stand up and continued review of historical documentation of project artifacts.
55823	Out of Office and Non-Billable Time			Task	1	Out of Office	115109.06	0	0	0	0	0	0	0	0	255	0.01	100		6/30/2026			Fully Approved	Auto Populate Time
66836	Program Integrity Solution (SURS 2.0)			Task	2.7	SURS Project Manager	4100	0	1	0	1	1	1	0	4	462	38	91		6/30/2026			Fully Approved	Attended weekly team meeting, provided insight for the April HAR report and responded to project querries in the absence of PM
Totals:							**143657.06**	**0**	**8**	**8**	**8**	**8**	**8**	**0**	**40**	**3940**	**2051.01**							

Timesheet Export

Period: 04/26/2026 to 05/02/2026 Person: Charles Pitts - 41209

Project ID	Project Name	Program ID	Program Name	Work Type	WBS	Work Title	Assigned Hours	Sunday	Monday	Tuesday	Wednesda	Thursday	Friday	Saturday	Week Total	Actuals to Date	ETC	Percent Complete	Completion Date	Forecasted Completion Date	Manager Approval Status	PM Approval Status	Timesheet Status	Timesheet Notes
54982	BPR-RFS (Recovery Financial Services)			Task	1.2.1	Project Management Su	6798	0	0	2	1	1	0	0	4	358	332	51		8/31/2026			Fully Approved	Attended daily Scrum team meeting, and made updates to work plan for current sprint.
54985	BPR-HK (Healthy Kids)			Task	1.8	Project Assistant Suppo	2432	0	0	0	0	0	0	0	0	430	742	37		6/30/2026			Fully Approved	Auto Populate Time
54994	EDI Gateway			Task	5	Project Assistant Activit	8	0	0	0	0	1	1	0	2	701	571	55		2/27/2026			Fully Approved	Attended weekly team meeting and collaborated with PM to create SWOT and Alternative analysis for leadership.
54995	Enterprise Integration Services (EIS)			Task	100.14	(PMO-OVERARCHING)	16	0	0	1	2	2	1	0	6	6	10	38		5/8/2026			Fully Approved	Attended daily team meetings while tracking progress of the current sprint and project milestones
55284	MMT Program Management Support project			Task	40.1	Quality Management Ta	14790	0	4	4	4	4	4	0	20	1664	78	93		12/31/2026			Fully Approved	Continued QA review/edits of RFP changing of formats, text styles, margins, spacing, and cross references.
55364	BPR-OES (Office of Eligibility Services)			Task	2.4	Project Assistant Suppo	320	0	1	1	1	0	1	0	4	48	272	13		12/31/2026			Fully Approved	Attended daily scrum meetings discussing potential project timelines and risks.
55823	Out of Office and Non-Billable Time			Task	1	Out of Office	115109.06	0	2	0	0	0	0	0	2	255	0.01	100		6/30/2026			Fully Approved	Auto Populate Time
66836	Program Integrity Solution (SURS 2.0)			Task	2.7	SURS Project Managem	4100	0	1	0	0	0	1	0	2	462	38	91		6/30/2026			Fully Approved	
Totals:							**143573.06**	**0**	**8**	**8**	**8**	**8**	**8**	**0**	**40**	**3924**	**2043.01**							